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ISSUE PAPER
DOE/ROCKY FLATS
ENVIRONMENTAL RESTORATION DIVISION
June 28, 1991

ISSUES: DISPUTE WITH EPA/CDH ON DOE/HQ NEPA AND EG&G PROCUREMENT,
DESIGN, CONSTRUCTION TIMEFRAMES FOR THE 0OUZ2 903 PAD AREA
(WOMAN CREEK BASIN) IM/IRAP

WE WOULD PROBABLY WANT TO INVOKE DISPUTE RESOLUTION

NEPA/PROCUREMENT & DESIGN AND CONSTRUCTION

We will be receiving a letter from EPA/CDH that gives us till July
8, 1991 to agree to a schedule that has an April 1, 1992 startup
date for the IM/IRAP.

They claim that if we reduced our NEPA and procurement reguirements
as well as EG&G's design and construction timeframes, we could meet
an April 1, 1992 startup of the proposed IM/IRAP.

If we can not reduce our NEPA and procurement requirements and
EG&G's design and construction timeframes and agree to an April 1,
1992 startup, they will invoke Paragraph 150 of the Interagency
Agreement which they interpret to allow them not only to specify
the IM/IRAP but also the schedule. Paragraph 150:

"DOE agrees that it shall develop and implement Interin
Remedial Actions/Interim Measures (IRAs/Ims) as required by
EPA and the State." [page 53, paragraph 150])

When they invoke Paragraph 150, they will most likely specify the
April 1, 1991 startup date.

The NEPA timeframe for the draft IM/IRAP has increased from 30 days to 45 days since the Original
IM/IRAP (South Walnut Creek & Woman Creek basins). 1In order to meet & Spring '92 startup, EPA/CDH and
DOE staff feel it would be appropriate to eliminate KQ/NEPA spproval on the Dreft IM/IRAP (particularly
since there has already been public comment on the (original) Draft,

Procurement requirements have changed from the South Walnut Creek IM/IRAP. No sole source, cost plus
contracts. No design/build contracts.

DISPUTE RESOLUTION

We would initiate dispute resolution (paragraphs 109 = _118)_which.
- -————could take Up E6 5 MORtAS.

DOE/Rocky Flats Contact: Scott Grace:; FTS: 345-7199 (303 966-7199)
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